



MOTOROLA SOLUTIONS

CHANGE ORDER

[1]

Change Order No. 10
 Date: June 26, 2020
 Project Name: Dodge County, NE
 Customer Name: Dodge County, NE
 Customer Project Mgr: Tom Christensen

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

This change order cancels change order number 1 which was to accelerate the deployment of the microwave hops between the Fremont Power Station site, Elkhorn Water Tower site, and the Douglas County Sheriff's Office site.

Upon signing this change order, it will cancel change order number 1 and reflect that this change order is also completed.

Contract # NE-14I103A Contract Date: July 17, 2018

In accordance with the terms and conditions of the contract identified above between [Dodge County, NE] and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$ 8,878,795.66
Previous Change Order amounts for Change Order numbers <input type="text" value="1"/> through <input type="text" value="9"/>	\$ 31,863
This Change Order:	\$ (26,909)
New Contract Value:	\$ 8,883,749.66

Completion Date Adjustments

Original Completion Date:	May 19, 2020
Current Completion Date prior to this Change Order:	October 20, 2020
New Completion Date:	October 20, 2020



Changes in Equipment: <i>(additions, deletions or modifications)</i> Include attachments if needed
N/A

Changes in Services: <i>(additions, deletions or modifications)</i> Include attachments if needed
Elimination of the extra personnel from Nokia related to their mobilization, additional install crews, and engineering and project management as it related to accelerating two microwave hops.

Schedule Changes: <i>(describe change or N/A)</i>
N/A

Pricing Changes: <i>(describe change or N/A)</i>
Reduction of the contract in the amount of \$26,909.

Customer Responsibilities: <i>(describe change or N/A)</i>
N/A

Payment Schedule for this Change Order: <i>(describe new payment terms applicable to this change order)</i>
Upon final system acceptance billing milestone.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

Customer

By: *Jennifer Klein*
 Printed Name: Jennifer Klein
 Title: Regional Service Manager – T5 South
 Date: July 9, 2020

By: _____
 Printed Name: _____
 Title: _____
 Date: _____

Reviewed by: Leonard Baumgart
Motorola Solutions Project Manager

Date: June 26, 2020