



# Project Update



Floodplain Management Division  
January 2024

## Logan Watershed

The following items summarize the NeDNR Floodplain Management Division's progress since the last update:

### Preliminary Map Production

- Preliminary products in Wayne County were issued on March 4, 2022.
- NeDNR and FEMA's Production and Technical Services (PTS) team met to discuss project initiation in on October 12, 2023.
- NeDNR provided responses to the PTS intake review comments on December 6, 2023.
- NeDNR and FEMA hosted the Wayne County Consultation Coordination Officer (CCO) meeting and NeDNR assisted Wayne County in hosting the Public Open House on December 6, 2023.
- Cedar County Preliminary Map Production will be delayed allowing incorporation of an ongoing mitigation project in the City of Randolph which is anticipated to be complete in late 2023.
- Dixon County Preliminary products are anticipated to be issued on February 29, 2024.

### Projected Tasks for Next Quarter (January through March):

- The PTS team will begin working through post-preliminary tasks in Wayne County.
- Cedar County work will recommence once the mitigation project in Randolph is complete.
- Dixon County Preliminary Products issuance.

For additional information or questions, please contact:

Jamie Reinke, PE, CFM  
Division Leader &  
Interim State NFIP Coordinator  
Office: 402.471.3957  
Email: [jamie.reinke@nebraska.gov](mailto:jamie.reinke@nebraska.gov)

2024 JAN 11 PM 1:55  
RECEIVED  
Dodge Co Highway Dept