Change Order No. 8

Date: April 30, 2020

Project Name: Dodge County, NE

Customer Name: Dodge County, NE

Customer Project Mgr: Tom Christensen

The purpose of this Change Order is to: (highlight the key reasons for this Change Order)

This change order is to cover that additional concrete costs required to install the pad and pier tower foundations at the Uehling, Snyder, Nickerson Hooper, and North Bend sites due to the soil compaction identified by the Geo reports.

Contract # NE-14103A  Contract Date: July 17, 2018

In accordance with the terms and conditions of the contract identified above between [Dodge County, NE] and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

<table>
<thead>
<tr>
<th>Previous Change Order numbers</th>
<th>Original Contract Value: $ 8,878,795.66</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 through 7</td>
<td>$ 76,435</td>
</tr>
</tbody>
</table>

This Change Order: $ 105,428

New Contract Value: $ 9,060,658.66

Completion Date Adjustments

<table>
<thead>
<tr>
<th>Original Completion Date: May 19, 2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>Current Completion Date prior to this Change Order: October 20, 2020</td>
</tr>
<tr>
<td>New Completion Date: October 20, 2020</td>
</tr>
</tbody>
</table>
## Changes in Equipment: (additions, deletions or modifications) Include attachments if needed

N/A

## Changes in Services: (additions, deletions or modifications) Include attachments if needed

This change order covers the additional tower foundation concrete needed at the four sites below, based on the original proposal/contract of 130 cu yards per tower foundation and the actual concrete needed per tower foundation due to the geo soil results compared to the standard based within the contract.

**Uehling:** Original concrete bid – 130 cu yards based on 5,000 psf soil compaction  
Concrete required – 145.3 cu yards based on geo report of 2,500 psf soil compaction

**Dodge Snyder:** Original concrete bid – 130 cu yards based on 5,000 psf soil compaction  
Concrete required – 155 cu yards based on geo report of 2,000 psf soil compaction

**Nickerson Hooper:** Original concrete bid – 130 cu yards based on 5,000 psf soil compaction  
Concrete required – 155.1 cu yards based on geo report of 2,000 psf soil compaction

**North Bend:** Original concrete bid – 130 cu yards based on 5,000 psf soil compaction  
Concrete required – 155 cu yards based on geo report of 2,000 psf soil compaction

## Schedule Changes: (describe change or N/A)

N/A

## Pricing Changes: (describe change or N/A)

Increase in concrete required to install tower foundations amounting to a total of $105,428, as outlined in the change in services listed above.

## Customer Responsibilities: (describe change or N/A)

N/A

## Payment Schedule for this Change Order:  
(describe new payment terms applicable to this change order)

Upon final system acceptance.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.
IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

By: Jennifer Klein
Printed Name: Jennifer Klein
Title: Field Resource Manager
Date: April 30, 2020

Customer

By: 
Printed Name: 
Title: 
Date: 

Reviewed by: Leonard Baumgart
Motorola Solutions Project Manager
Date: April 30, 2020
Change Order No.: 9
Date: April 30, 2020
Project Name: Dodge County, NE
Customer Name: Dodge County, NE
Customer Project Mgr: Tom Christensen

The purpose of this Change Order is to: (highlight the key reasons for this Change Order)

This change order reflects the deletion of the microwave hop from Dodge County Courthouse to the OPPD Cedar Bluffs site. The decision was made by Dodge County to continue to use the existing Cambium equipment currently installed.

Contract #: NE-141103A
Contract Date: July 17, 2018

In accordance with the terms and conditions of the contract identified above between Dodge County, NE and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

<table>
<thead>
<tr>
<th>Previous Change Order amounts for Change Order through</th>
<th>Original Contract Value: $ 8,878,795.66</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 8</td>
<td>$ 181,863</td>
</tr>
<tr>
<td>This Change Order:</td>
<td>$ (150,000)</td>
</tr>
<tr>
<td>New Contract Value:</td>
<td>$ 8,910,658.66</td>
</tr>
</tbody>
</table>

Completion Date Adjustments

<table>
<thead>
<tr>
<th>Original Completion Date: May 19, 2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>Current Completion Date prior to this Change Order: October 20, 2020</td>
</tr>
<tr>
<td>New Completion Date: October 20, 2020</td>
</tr>
</tbody>
</table>
### Changes in Equipment: (additions, deletions or modifications) Include attachments if needed
Removal of the Nokia microwave radios and associated equipment for the link between the Dodge County Courthouse and the OPPD Cedar Bluffs site, which is currently being serviced with the customer’s current Cambium equipment.

### Changes in Services: (additions, deletions or modifications) Include attachments if needed
Removal of all installation associated with the Nokia microwave radios and associated equipment for the link between the Dodge County Courthouse and the OPPD Cedar Bluffs site.

### Schedule Changes: (describe change or N/A)
N/A

### Pricing Changes: (describe change or N/A)
Reduction of the contract in the amount of $150,000.

### Customer Responsibilities: (describe change or N/A)
N/A

### Payment Schedule for this Change Order:
**describe new payment terms applicable to this change order**
Upon final system acceptance billing milestone.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola Solutions, Inc.**

- **By:** 
  - Jennifer Klein
- **Printed Name:** Jennifer Klein
- **Title:** Field Resource Manager
- **Date:** May 1, 2020

**Customer**

- **By:** 
  - 
- **Printed Name:** 
- **Title:** 
- **Date:**

Reviewed by: Leonard Baumgart
Motorola Solutions Project Manager

Date: April 30, 2020

Dodge County, NE - Change Order #9 - Apr 2020