

Dodge County Board of Supervisors



435 North Park, Fremont Nebraska 68025

02/02/2024

Mr. Robert Lawson
NRCS State Conservationist
Natural Resources Conservation Service
100 Centennial Mall North, Room 152
Lincoln, NE 68508

Re: Watershed & Flood Prevention Operations (WFPO) Cooperative Agreement # NR216526XXXXC010 Rawhide Creek Watershed Improvement Project Work Plan- Environmental Assessment (Plan-EA) Dodge County, Nebraska End Date Extension Request and Milestone Update.

Dear Mr. Lawson:

The purpose of this letter is to request an extension to the end date of the Rawhide Creek Watershed Improvement Project Work Plan-Environmental Assessment (Plan-EA) Dodge County, Nebraska Project. The planning agreement expires March 31st, 2024, we are requesting an extension until February 25. Our planning process encountered access issues to conduct geotechnical work on the site.

The following is an estimated schedule for the remaining plan milestones:

Project Management	Ongoing
Progress Meeting	Complete
Clean Water Act Meeting	Complete
90%, Draft Plan Status	February 2024
Draft Plan Submittal a	May 2024
Agency Scoping / Public Meeting #2	September 2024
Plan Finalized	February 2025

We really appreciate the collaborative effort between the NRCS and Dodge County for the Rawhide Creek Watershed Improvement Project. Your consideration of our request will be greatly appreciated. Please feel free to contact me anytime with questions at 402-727-2785 or emergency-management@dodgecountyne.gov.



Bob Missel,
Chairman
Lon Strand,
Vice-
Chairman
Pat Tawney
Doug Backens

Sincerely,

Bob Missel

